

FinTech Industrial Project Progress Check Form (Midterm)

Student Name & ID: 1155229658

Project Title: Large Language Model Building for Bankwise Processes

Sponsoring Organisation: Bank of Communication Hong Kong

Industrial Supervisor: Nathan Wong & Edwin Chain

Instructions: This form is to report the student's progress up to the midterm. Please complete the form using Microsoft Word and add rows if necessary. Completion percentage refers to the percentage of the original plan completed. If the percentage is less than 100%, explanation must be provided. Please report your progress accurately and evidence should be provided to the supervisors for them to verify.

Task	Actual achievements	Completion Percentage	Explanation
Comparison of different open source LLMs in RAG task.	Finished comparison of most open-source LLMs with model sizes lower than 10 billion parameters.	50%	Downloading LLMs requires a large amount of memory and running them in CUDA requires multiple powerful graphics cards. I am seeking more resources for this.
Research and test different methods to improve the performance of LLMs in financial document searching.	Completed a literature review of other research papers.	30%	The current state involves testing and comparing different approaches.
Built a prototype using a fine-tuned LLM for financial document searching	/	0%	After comparing different open-source LLMs and methods, the best model will be fine-tuned using training sets generated from HKMA documents