

FinTech Industrial Project Progress Check Form (Final)

Student Name & ID: Wong Ko Yin (1155229658)

Project Title: Large Language Model Buildings for Bankwise Processes

Sponsoring Organisation: Bank of Communication Hong Kong

Industrial Supervisor: Mr. Nathan Wong, Ms. Ping Yuen

Instructions: This form is to report the student's progress up to the final. Please complete the form using Microsoft Word and add rows if necessary. Completion percentage refers to the percentage of the original plan completed. If the percentage is less than 100%, explanation must be provided. Please report your progress accurately and evidence should be provided to the supervisors for them to verify.

Task	Actual achievements	Completion Percentage	Explanation
Comparison of different LLMs	Selected target 3 LLMs	100%	The project will involve a thorough comparison of various open-source LLMs to evaluate their capabilities in handling both Chinese and English RAG tasks. This will involve evaluating factors such as accuracy and effectiveness.
Comparison of different RAG method	Compared the original with self-rag and IRCOT	90%	The project will involve a comparison of different RAG frameworks to identify the most suitable framework in integrating with the selected LLMs. This will involve evaluating factors such as accuracy, effectiveness and generation quality.
User Interface for RAG system		0%	The project involves building a prototype of the RAG-based chatbot system. It would use the fine-tuned LLM and the most suitable RAG framework to showcase the system's functionality and capabilities.

